
ID Task Name Duration Start Finish Predecessors

1 NCI caBIG IVI Middleware Phase 2 Plan 81 days Fri 6/1/07 Fri 9/21/07
2 Project Plan 160 hrs Fri 6/1/07 Thu 6/28/07

3 Federated Query 320 hrs Mon 6/25/07 Fri 8/17/07

4 Security 45 days Mon 7/2/07 Fri 8/31/07
5 performance optimization 45 days Mon 7/2/07 Fri 8/31/07

6 user interface development 45 days Mon 7/2/07 Fri 8/31/07

7 Audit Support Investigation 320 hrs Mon 7/30/07 Fri 9/21/07

8 Workspace Support 81 days Fri 6/1/07 Fri 9/21/07
9 AIM 648 hrs Fri 6/1/07 Fri 9/21/07

10 XIP 648 hrs Fri 6/1/07 Fri 9/21/07

11 NCIA 648 hrs Fri 6/1/07 Fri 9/21/07

12 other 648 hrs Fri 6/1/07 Fri 9/21/07
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