
ID Priority Task Name Work Duration Predecessors Resource Names

1 900 RSNA Demonstration 572 hrs 40.25 days
2 900 RSNA Demonstration Use Cases Document 36 hrs 8.31 days
3 900 Edit 28 hrs 57 hrs Lawrence Tarbox[50%],Gianluca Paladin

4 900 Review 8 hrs 2.29 hrs 3 Lawrence Tarbox,Gianluca Paladini,Dap

5 900 RSNA Demonstration Data Sets 32 hrs 10.54 days 2
6 900 Create 25 hrs 83.33 hrs Lawrence Tarbox,Daphne Yu[10%],Thom

7 900 Review 7 hrs 1 hr 6 Lawrence Tarbox,Daphne Yu,Gianluca P

8 900 RSNA Demonstration Code 400 hrs 168.33 hrs 2 Gianluca Paladini,Thomas Moeller,Daph

9 900 RSNA Presentation Materials 32 hrs 21.47 days
10 900 Edit 24 hrs 33.48 hrs 3 Lawrence Tarbox[50%],Gianluca Paladin

11 900 Review 8 hrs 4.57 hrs 10,4 Gianluca Paladini,Lawrence Tarbox,Dap

12 1000 RSNA Booth Staffing 72 hrs 36 hrs 11,8 Gianluca Paladini,Lawrence Tarbox

13 800 Project Preliminaries 544 hrs 49.42 days
14 950 1.1 Project Management Plan 48 hrs 4.65 days
15 950 Edit 32 hrs 32 hrs Lawrence Tarbox

16 950 Review 16 hrs 4.54 hrs 15 Daphne Yu,Gianluca Paladini,Junior Dev

17 950 1.2 Communication Plan 16 hrs 5.41 days
18 950 Edit 10 hrs 8.33 hrs Lawrence Tarbox,Gianluca Paladini[20%

19 950 Review 6 hrs 5.91 hrs 18 Net Admin (Stan or Mike)[3%],Lawrence 

20 800 1.4 Stakeholder Management Plan 32 hrs 33.13 days
21 800 Edit 20 hrs 36.36 hrs Lawrence Tarbox,Gianluca Paladini[10%

22 800 Review 12 hrs 3.43 hrs 21 Gianluca Paladini,Lawrence Tarbox,Thom

23 800 1.5 Key Success Factors 32 hrs 31.99 days
24 800 Edit 20 hrs 36.15 hrs Junior Developer (Kris),Lawrence Tarbox

25 800 Review 12 hrs 6.86 hrs 24 Daphne Yu,Gianluca Paladini,Junior Dev

26 800 2.1.1 Draft Use Cases Document 144 hrs 32.91 days
27 800 Edit 92 hrs 107.94 hrs Junior Developer (Kris),Lawrence Tarbox

28 800 Review 52 hrs 30.08 hrs 27 Lawrence Tarbox,Thomas Moeller,Daphn

29 800 2.2.1 Draft Requirements and Specifications D 96 hrs 8.5 days 26
30 800 Edit 60 hrs 28.41 hrs Lawrence Tarbox,Gianluca Paladini[25%

31 800 Review 36 hrs 5.11 hrs 30 Lawrence Tarbox,Daphne Yu,Gianluca P

32 800 2.3.1 Draft UML Model 96 hrs 8 days 29
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33 800 Edit 64 hrs 59.46 hrs Junior Developer (Kris),Lawrence Tarbox

34 800 Review 32 hrs 4.57 hrs 33 Junior Developer (Kris),Daphne Yu,Gian

35 800 Setup Build Environment 80 hrs 211.64 hrs Paul Koppel,Net Admin (Stan or Mike)[50

36 700 Phase 1 - Convert Baseline to Open Source 1,824 hrs 91.48 days 35
37 600 R1.1 Incorporate interactions with caGrid Arch 120 hrs 69.77 days
38 600 Discussions with middleware team 24 hrs 21.33 hrs Lawrence Tarbox[75%],Siteman,Steve M

39 600 Create Test 40 hrs 97.82 hrs 38 Junior Developer (Kris),Siteman[25%]

40 600 Code and Debug 52 hrs 65.23 hrs 38 Junior Developer (Kris),Lawrence Tarbox

41 600 Review 4 hrs 4 hrs 40 Senior Developer (Dave or Sasi),Junior D

42 700 2.1.2 Final Use Case Document 48 hrs 11.8 days 26
43 700 Edit 28 hrs 37 hrs Junior Developer (Kris),Gianluca Paladin

44 700 Review 20 hrs 2.86 hrs 43 Lawrence Tarbox,Thomas Moeller,Daphn

45 700 2.2.2 Final Requirements and Specifications D 32 hrs 13.16 days 29
46 700 Edit 16 hrs 16 hrs Lawrence Tarbox,Gianluca Paladini

47 700 Review 16 hrs 2.27 hrs 46 Daphne Yu,Gianluca Paladini,Junior Dev

48 700 2.3.2 Final UML Model 48 hrs 9.91 days 32
49 700 Edit 32 hrs 32 hrs Lawrence Tarbox

50 700 Review 16 hrs 2.29 hrs 49 Junior Developer (Kris),Daphne Yu,Gian

51 700 2.4.1 Draft API and API Documentation 72 hrs 3.23 days 32
52 700 Edit 56 hrs 23.53 hrs Junior Developer (Kris),Senior Develope

53 700 Review 16 hrs 2.29 hrs 52 Daphne Yu,Gianluca Paladini,Junior Dev

54 700 2.12.1 Draft Design Documents 96 hrs 10.15 days 51
55 700 Edit 60 hrs 42.86 hrs Daphne Yu,Gianluca Paladini[40%],Junio

56 700 Review 36 hrs 9.31 hrs 55 Daphne Yu,Gianluca Paladini,Junior Dev

57 700 2.6.1 Draft Test Approach Document with Req 32 hrs 1.14 days 54
58 700 Edit 16 hrs 4.57 hrs Daphne Yu[50%],Gianluca Paladini[50%]

59 700 Review 16 hrs 4.57 hrs 58 Daphne Yu[50%],Gianluca Paladini[50%]

60 700 2.9 Prototype Code - Phase 1 1,232 hrs 41.33 days 57
61 700 R1.4 DICOM query/retrieve, receive, store 16 hrs 4 days
62 700 Create Test 6 hrs 6 hrs Daphne Yu

63 700 Code and Debug 6 hrs 6 hrs Daphne Yu

64 700 Review 4 hrs 4 hrs 63 Daphne Yu,Thomas Moeller
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65 700 R2.1 Rapid prototyping IDE 64 hrs 9.98 days
66 700 Create Test 24 hrs 27 hrs Thomas Moeller,Junior Developer (Kris)[

67 700 Code and Debug 32 hrs 64.49 hrs Thomas Moeller,Lawrence Tarbox[33%]

68 700 Review 8 hrs 4 hrs 67 Thomas Moeller,Lawrence Tarbox

69 700 R2.2 Access to ITK and VTK 160 hrs 11.33 days
70 700 R2.2.1 Access to ITK 24 hrs 2.75 days
71 700 Create Test 8 hrs 8 hrs Thomas Moeller

72 700 Code and Debug 12 hrs 12 hrs Thomas Moeller

73 700 Review 4 hrs 2 hrs 72 Thomas Moeller,Daphne Yu

74 700 R2.2.2 Access to VTK 136 hrs 11.33 days
75 700 Create Test 40 hrs 27.33 hrs Junior Developer (Kris),Lawrence Tarbox

76 700 Code and Debug 88 hrs 88 hrs Junior Developer (Kris),Lawrence Tarbox

77 700 Review 8 hrs 2.67 hrs 76 Lawrence Tarbox,Junior Developer (Kris

78 700 R2.3 Support multiple integration solution 8 hrs 3.63 days
79 700 R2.3.1 Stand-alone 8 hrs 3.63 days
80 700 Create Test 3 hrs 3 hrs Daphne Yu

81 700 Code and Debug 3 hrs 3 hrs Daphne Yu

82 700 Review 2 hrs 2 hrs 81 Daphne Yu,Thomas Moeller

83 700 R2.4 Early access 40 hrs 49.23 hrs Daphne Yu,Gianluca Paladini[25%],Lawr

84 700 R3.1 Support multiple pixel formats 8 hrs 2.66 days
85 700 Create Test 3 hrs 3 hrs Daphne Yu

86 700 Code and Debug 3 hrs 3 hrs Daphne Yu

87 700 Review 2 hrs 2 hrs 86 Daphne Yu,Klaus Engel

88 700 R3.2 Support multiple data input methods 128 hrs 32 days 84
89 700 DICOM via network 8 hrs 0.88 days
90 700 Create Test 3 hrs 3 hrs Daphne Yu

91 700 Code and Debug 3 hrs 3 hrs Daphne Yu

92 700 Review 2 hrs 2 hrs 91 Daphne Yu,Gianluca Paladini

93 700 DICOM via media 8 hrs 0.88 days
94 700 Create Test 3 hrs 3 hrs Daphne Yu

95 700 Code and Debug 3 hrs 3 hrs Daphne Yu

96 700 Review 2 hrs 1 hr 95 Daphne Yu,Thomas Moeller
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97 700 JPEG/TIFF 8 hrs 11.75 days
98 700 Create Test 3 hrs 3 hrs Klaus Engel

99 700 Code and Debug 3 hrs 3 hrs Klaus Engel

100 700 Review 2 hrs 1.31 hrs 99 Klaus Engel,Thomas Moeller

101 660 caGrid 32 hrs 2.38 days 37
102 660 Create Test 16 hrs 16 hrs Junior Developer (Kris)

103 660 Code and Debug 12 hrs 12 hrs Siteman

104 660 Review 4 hrs 2 hrs 103 Junior Developer (Kris),Lawrence Tarbox

105 660 MIRC 16 hrs 3.63 days 89,93
106 660 Create Test 6 hrs 6 hrs Lawrence Tarbox

107 660 Code and Debug 8 hrs 8 hrs Lawrence Tarbox

108 660 Review 2 hrs 2 hrs 107 Lawrence Tarbox,Senior Developer (Dav

109 660 NCI Archive 32 hrs 10.52 days 89,93
110 660 Create Test 12 hrs 12 hrs Junior Developer (Kris)

111 660 Code and Debug 16 hrs 23.53 hrs Junior Developer (Kris),Lawrence Tarbox

112 660 Review 4 hrs 4 hrs 111 Junior Developer (Kris),Lawrence Tarbox

113 660 Analyze 24 hrs 7.38 days
114 660 Create Test 8 hrs 8 hrs Junior Developer (Kris)

115 660 Code and Debug 12 hrs 12 hrs Junior Developer (Kris)

116 660 Review 4 hrs 2.61 hrs 115 Junior Developer (Kris),Lawrence Tarbox

117 700 R3.3 Support multiple output methods 120 hrs 33.37 days 84
118 700 DICOM via network 8 hrs 1.25 days
119 700 Create Test 3 hrs 3 hrs Daphne Yu

120 700 Code and Debug 3 hrs 3 hrs Daphne Yu

121 700 Review 2 hrs 2 hrs 120 Daphne Yu,Gianluca Paladini

122 700 DICOM via media 8 hrs 2.34 days
123 700 Create Test 3 hrs 3 hrs Daphne Yu

124 700 Code and Debug 3 hrs 3 hrs Daphne Yu

125 700 Review 2 hrs 2 hrs 124 Daphne Yu,Thomas Moeller

126 700 JPEG/TIFF 8 hrs 11.75 days
127 700 Create Test 3 hrs 3 hrs Klaus Engel

128 700 Code and Debug 3 hrs 3 hrs Klaus Engel
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129 700 Review 2 hrs 2 hrs 128 Klaus Engel,Thomas Moeller

130 660 caGrid 32 hrs 4.63 days 37
131 660 Create Test 16 hrs 16 hrs Junior Developer (Kris)

132 660 Code and Debug 12 hrs 12 hrs Siteman

133 660 Review 4 hrs 2 hrs 132 Junior Developer (Kris),Lawrence Tarbox

134 660 MIRC 16 hrs 2.88 days 122,118
135 660 Create Test 6 hrs 6 hrs Lawrence Tarbox

136 660 Code and Debug 8 hrs 8 hrs Lawrence Tarbox

137 660 Review 2 hrs 2 hrs 136 Lawrence Tarbox,Senior Developer (Dav

138 660 NCI Archive 32 hrs 8.96 days 122,118
139 660 Create Test 12 hrs 12 hrs Junior Developer (Kris)

140 660 Code and Debug 16 hrs 16 hrs Junior Developer (Kris)

141 660 Review 4 hrs 4 hrs 140 Junior Developer (Kris),Lawrence Tarbox

142 660 Analyze 16 hrs 5.75 days
143 660 Create Test 4 hrs 4 hrs Junior Developer (Kris)

144 660 Code and Debug 8 hrs 8 hrs Junior Developer (Kris)

145 660 Review 4 hrs 4 hrs 144 Junior Developer (Kris),Lawrence Tarbox

146 700 R4.1 Display/convert formats 360 hrs 30 days 93,74
147 700 R4.1.1 Gray scale W/L adjust 8 hrs 1 day
148 700 Create Test 3 hrs 3 hrs Klaus Engel

149 700 Code and Debug 3 hrs 3 hrs Klaus Engel

150 700 Review 2 hrs 1.18 hrs 149 Klaus Engel,Daphne Yu

151 700 R4.1.2 Color (re-)mapping 8 hrs 2.88 days 147
152 700 Create Test 3 hrs 3 hrs Klaus Engel

153 700 Code and Debug 3 hrs 3 hrs Klaus Engel

154 700 Review 2 hrs 2 hrs 153 Klaus Engel,Daphne Yu

155 700 R4.1.3 Display info to user 8 hrs 6.38 days
156 700 Create Test 3 hrs 3 hrs Klaus Engel

157 700 Code and Debug 3 hrs 3 hrs Klaus Engel

158 700 Review 2 hrs 2 hrs 157 Klaus Engel,Daphne Yu

159 700 R4.1.4 Surface rendering 16 hrs 4.5 days
160 700 Create Test 6 hrs 6 hrs Klaus Engel
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161 700 Code and Debug 6 hrs 6 hrs Klaus Engel

162 700 Review 4 hrs 4 hrs 161 Klaus Engel,Daphne Yu

163 700 R4.1.5 Display individual slices, stac 8 hrs 8 days
164 700 Create Test 3 hrs 3 hrs Klaus Engel

165 700 Code and Debug 3 hrs 3 hrs Klaus Engel

166 700 Review 2 hrs 2 hrs 165 Klaus Engel,Daphne Yu

167 700 R4.1.6 Volume rendering 32 hrs 13.27 days
168 700 Create Test 12 hrs 12 hrs Klaus Engel

169 700 Code and Debug 16 hrs 16 hrs Klaus Engel

170 700 Review 4 hrs 2 hrs 169 Klaus Engel,Daphne Yu

171 700 R4.1.7 Scroll through or rotate a 3-D 16 hrs 6.88 days
172 700 Create Test 6 hrs 6 hrs Klaus Engel

173 700 Code and Debug 6 hrs 6 hrs Klaus Engel

174 700 Review 4 hrs 2.85 hrs 173 Klaus Engel,Daphne Yu

175 700 R4.1.8 Cine display 8 hrs 10.14 days
176 700 Create Test 3 hrs 3 hrs Daphne Yu

177 700 Code and Debug 3 hrs 3 hrs Daphne Yu

178 700 Review 2 hrs 2 hrs 177 Klaus Engel,Daphne Yu

179 700 R4.1.9 Dynamic 4-D display 16 hrs 1.88 days 167
180 700 Create Test 6 hrs 6 hrs Klaus Engel

181 700 Code and Debug 6 hrs 6 hrs Klaus Engel

182 700 Review 4 hrs 3 hrs 181 Klaus Engel,Daphne Yu

183 700 R4.1.10 Hanging protocol support 240 hrs 240 hrs

184 700 R5.1 Manipulation/Processing 296 hrs 18.81 days 93,70
185 700 R5.1.1 Data Conversion 16 hrs 1.75 days
186 700 Create Test 6 hrs 6 hrs Daphne Yu

187 700 Code and Debug 6 hrs 6 hrs Daphne Yu

188 700 Review 4 hrs 2 hrs 187 Klaus Engel,Daphne Yu

189 700 R5.1.2 Image combining/splitting (e.g. 2 80 hrs 80 hrs

190 700 R5.1.3 Cropping/Flipping/Rotate/Inter 24 hrs 6.25 days
191 700 Create Test 8 hrs 8 hrs Gianluca Paladini

192 700 Code and Debug 12 hrs 12 hrs Gianluca Paladini
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193 700 Review 4 hrs 4 hrs 192 Gianluca Paladini,Thomas Moeller

194 700 R5.1.4 Filters 24 hrs 5.88 days
195 700 Create Test 8 hrs 8 hrs Gianluca Paladini

196 700 Code and Debug 12 hrs 12 hrs Gianluca Paladini

197 700 Review 4 hrs 4 hrs 196 Gianluca Paladini,Thomas Moeller

198 700 R5.1.5 Morphologic operators 24 hrs 4.88 days
199 700 Create Test 8 hrs 8 hrs Gianluca Paladini

200 700 Code and Debug 12 hrs 12 hrs Gianluca Paladini

201 700 Review 4 hrs 2 hrs 200 Gianluca Paladini,Thomas Moeller

202 700 R5.1.6 Image restoration 80 hrs 80 hrs

203 700 R5.1.7 Segmentation 40 hrs 18.81 days
204 700 Create Test 16 hrs 16 hrs Klaus Engel

205 700 Code and Debug 20 hrs 20 hrs Klaus Engel

206 700 Review 4 hrs 4 hrs 205 Klaus Engel,Daphne Yu

207 700 R5.1.8 Basic image manipulation: win 8 hrs 18.56 days
208 700 Create Test 3 hrs 3 hrs Klaus Engel

209 700 Code and Debug 3 hrs 3 hrs Klaus Engel

210 700 Review 2 hrs 2 hrs 209 Klaus Engel,Daphne Yu

211 700 R6.1 Measurement and Markup - Phase 1 32 hrs 18.44 days 93
212 700 R6.1.1 Specify ROI 8 hrs 18.44 days
213 700 Create Test 3 hrs 3 hrs Klaus Engel

214 700 Code and Debug 3 hrs 3 hrs Klaus Engel

215 700 Review 2 hrs 2 hrs 214 Klaus Engel,Daphne Yu

216 700 R6.1.2 Draw 2D line, rectangle, oval, 8 hrs 18.06 days
217 700 Create Test 3 hrs 3 hrs Klaus Engel

218 700 Code and Debug 3 hrs 3 hrs Klaus Engel

219 700 Review 2 hrs 2 hrs 218 Klaus Engel,Daphne Yu

220 700 R6.1.3 Draw 3D line, rectangle, oval, 8 hrs 18.19 days
221 700 Create Test 3 hrs 3 hrs Klaus Engel

222 700 Code and Debug 3 hrs 3 hrs Klaus Engel

223 700 Review 2 hrs 2 hrs 222 Klaus Engel,Daphne Yu

224 700 R6.1.4 Draw regular and irregular pol 8 hrs 18.31 days
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225 700 Create Test 3 hrs 3 hrs Klaus Engel

226 700 Code and Debug 3 hrs 3 hrs Klaus Engel

227 700 Review 2 hrs 2 hrs 226 Klaus Engel,Daphne Yu

228 700 2.17.1 Draft Training Materials 48 hrs 3.98 days 60,9
229 700 Edit 28 hrs 28 hrs Lawrence Tarbox

230 700 Review 20 hrs 2.86 hrs 229 Daphne Yu,Gianluca Paladini,Junior Dev

231 700 2.18.1 Draft End-User Guide 96 hrs 8.68 days 60
232 700 Edit 65 hrs 65 hrs Lawrence Tarbox

233 700 Review 31 hrs 4.43 hrs 232 Daphne Yu,Gianluca Paladini,Junior Dev

234 600 Phase 2 - Add New Features 2,225.33 hrs 126.24 days
235 600 2.4.2 Final API and API Documentation 48 hrs 1.43 days 231,51,291
236 600 Edit 32 hrs 9.14 hrs Junior Developer (Kris)[50%],Senior Dev

237 600 Review 16 hrs 2.29 hrs 236 Daphne Yu,Gianluca Paladini,Junior Dev

238 600 2.5.1 XMI file describing data system 72 hrs 8.96 days 235
239 600 Edit 48 hrs 52.25 hrs Junior Developer (Kris),Senior Develope

240 600 Review 24 hrs 12 hrs 239 Lawrence Tarbox,Senior Developer (Dav

241 600 2.12.2 Final Design Documents 64 hrs 11.34 days 238,54
242 600 Edit 44 hrs 73.95 hrs Daphne Yu,Gianluca Paladini[66%],Junio

243 600 Review 20 hrs 5.72 hrs 242 Daphne Yu[50%],Gianluca Paladini,Junio

244 600 2.6.2 Final Test Approach Document with Req 24 hrs 1.57 days 241,57
245 600 Edit 8 hrs 8 hrs Lawrence Tarbox

246 600 Review 16 hrs 4.57 hrs 245 Daphne Yu[50%],Gianluca Paladini[50%]

247 600 2.7 Test Data Sets 32 hrs 4.36 days 244,5
248 600 Edit 25 hrs 21.16 hrs 246 Lawrence Tarbox,Thomas Moeller[12%],

249 600 Review 7 hrs 3.03 hrs 248 Daphne Yu[33%],Gianluca Paladini[33%]

250 600 Prototype Code - Phase 2 1,825.33 hrs 113.71 days
251 600 R1.2 Incorporate annotation tools, data st 120 hrs 14.65 days
252 600 Discussions with annotation team 24 hrs 24 hrs Lawrence Tarbox

253 600 Create Test 40 hrs 40 hrs 252 Senior Developer (Dave or Sasi)

254 600 Code and Debug 52 hrs 48.15 hrs 252 Senior Developer (Dave or Sasi),Lawren

255 600 Review 4 hrs 2 hrs 254 Junior Developer (Kris),Senior Develope

256 600 R1.3 Incorporate the tools, data structure 120 hrs 73.19 days
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257 600 Discussions with vocabulary team 32 hrs 32 hrs Lawrence Tarbox

258 600 Create Test 48 hrs 48 hrs 257 Junior Developer (Kris)

259 600 Code and Debug 36 hrs 64.29 hrs 257 Junior Developer (Kris),Lawrence Tarbox

260 600 Review 4 hrs 4 hrs 259 Junior Developer (Kris),Senior Develope

261 600 R1.5 Incorporate DICOM WG-23 API 240 hrs 44.21 days 61
262 600 Interact with WG-23 40 hrs 86.16 hrs Lawrence Tarbox,Thomas Moeller[25%]

263 600 Create Test 120 hrs 151.17 hrs 262 Junior Developer (Kris),Thomas Moeller[

264 600 Code and Debug 56 hrs 70 hrs 262 Thomas Moeller,Gianluca Paladini[40%]

265 600 Review 24 hrs 10.15 hrs 264 Gianluca Paladini,Lawrence Tarbox,Thom

266 600 R1.6 GPWL-based workflow integration 80 hrs 8.53 days 61
267 600 Create Test 28 hrs 47.86 hrs Senior Developer (Dave or Sasi),Steve M

268 600 Code and Debug 48 hrs 41.28 hrs Senior Developer (Dave or Sasi),Steve M

269 600 Review 4 hrs 2 hrs 268 Steve Moore,Senior Developer (Dave or 

270 600 R1.7.1 Query NCI registry of clinical trials 80 hrs 113.71 days
271 600 Create Test 28 hrs 28 hrs Junior Developer (Kris)

272 600 Code and Debug 48 hrs 76.8 hrs Junior Developer (Kris),Steve Moore[20%

273 600 Review 4 hrs 4 hrs 272 Junior Developer (Kris),Steve Moore

274 600 R1.7.2 Incorporate XDS-I framework 49.33 hrs 10.3 days
275 600 Create Test 16 hrs 16 hrs Senior Developer (Dave or Sasi)

276 600 Code and Debug 29.33 hrs 36.67 hrs Senior Developer (Dave or Sasi),Steve M

277 600 Review 4 hrs 3.39 hrs 276 Senior Developer (Dave or Sasi),Steve M

278 600 R1.8 Incorporate caGrid Security 24 hrs 24.22 days
279 600 Create Test 8 hrs 8 hrs Siteman

280 600 Code and Debug 12 hrs 12 hrs Siteman

281 600 Review 4 hrs 4 hrs 280 Lawrence Tarbox,Siteman

282 600 R2.3 Support multiple integration solution 104 hrs 18.5 days
283 600 R2.3.2 Web server via http 16 hrs 1.75 days 231
284 600 Create Test 6 hrs 6 hrs Daphne Yu

285 600 Code and Debug 6 hrs 6 hrs 284 Daphne Yu

286 600 Review 4 hrs 2 hrs 285 Daphne Yu,Thomas Moeller

287 600 R2.3.3 Grid-service 48 hrs 11.86 days 286
288 600 Create Test 20 hrs 50 hrs Senior Developer (Dave or Sasi),Lawren
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289 600 Code and Debug 24 hrs 31.58 hrs 288 Senior Developer (Dave or Sasi),Lawren

290 600 Review 4 hrs 2 hrs 289 Senior Developer (Dave or Sasi),Lawren

291 600 R2.3.4 Imaging Workstation plug-in 40 hrs 4.89 days 261,290
292 600 Create Test 16 hrs 16 hrs Daphne Yu

293 600 Code and Debug 20 hrs 20 hrs Daphne Yu

294 600 Review 4 hrs 3.14 hrs 293 Daphne Yu,Gianluca Paladini

295 600 R6.1 Measurement and Markup - Phase 2 472 hrs 99.03 days
296 600 R6.1.5 Store/Display Imaging Worksp 120 hrs 20.27 days 122,251
297 600 Create Test 48 hrs 48 hrs Junior Developer (Kris)

298 600 Code and Debug 64 hrs 64 hrs Junior Developer (Kris)

299 600 Review 8 hrs 8 hrs 298 Junior Developer (Kris),Lawrence Tarbox

300 600 R6.1.6 DICOM CAD object input/ouput 160 hrs 160 hrs 296

301 600 R6.1.7 Real-world dimensions, intens 32 hrs 4.75 days 216,220,224
302 600 Create Test 12 hrs 12 hrs Gianluca Paladini

303 600 Code and Debug 16 hrs 16 hrs Gianluca Paladini

304 600 Review 4 hrs 2 hrs 303 Gianluca Paladini,Thomas Moeller

305 600 R6.1.8 Import/Export presentation sta 80 hrs 23.39 days 122
306 600 Create Test 32 hrs 32 hrs Senior Developer (Dave or Sasi)

307 600 Code and Debug 40 hrs 40 hrs Senior Developer (Dave or Sasi)

308 600 Review 8 hrs 8 hrs 307 Senior Developer (Dave or Sasi),Junior D

309 600 R6.1.9 Track which user made what an 80 hrs 80 hrs 296

310 600 R7.1 Collaborative view on different work 136 hrs 56.78 days 146,184,211
311 600 Create Test 48 hrs 48 hrs Junior Developer (Kris)

312 600 Code and Debug 80 hrs 80 hrs Junior Developer (Kris)

313 600 Review 8 hrs 7.14 hrs 312 Junior Developer (Kris),Senior Develope

314 600 R8.1 Support anonymization 32 hrs 25.15 days
315 600 Create Test 6 hrs 6 hrs Thomas Moeller

316 600 Code and Debug 22 hrs 33 hrs Thomas Moeller[50%],Lawrence Tarbox

317 600 Review 4 hrs 4 hrs 316 Thomas Moeller,Gianluca Paladini

318 600 R8.2 Add data into 'header', e.g. voxel siz 32 hrs 42.79 days
319 600 Create Test 8 hrs 8 hrs Thomas Moeller

320 600 Code and Debug 20 hrs 20.19 hrs Thomas Moeller,Junior Developer (Kris)[

/2 0/ 0/ / / / 1/
er October No

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 10

Project: XIP-ProjectPlan_V0.1.1
Date: Fri 5/18/07



ID Priority Task Name Work Duration Predecessors Resource Names

321 600 Review 4 hrs 4 hrs 320 Thomas Moeller,Klaus Engel

322 600 R8.3 Support audit logging 32 hrs 22.02 days
323 600 Create Test 12 hrs 12 hrs Senior Developer (Dave or Sasi)

324 600 Code and Debug 16 hrs 16 hrs Senior Developer (Dave or Sasi)

325 600 Review 4 hrs 4 hrs 324 Senior Developer (Dave or Sasi),Lawren

326 600 R8.4 Scripting/macro language support in 80 hrs 28.69 days
327 600 Create Test 32 hrs 32 hrs Daphne Yu

328 600 Code and Debug 40 hrs 40 hrs Daphne Yu

329 600 Review 8 hrs 8 hrs 328 Daphne Yu,Thomas Moeller

330 600 R8.5 User assignment of functions to key 80 hrs 45.46 days
331 600 Create Test 32 hrs 32 hrs Klaus Engel

332 600 Code and Debug 40 hrs 40 hrs Klaus Engel

333 600 Review 8 hrs 8 hrs 332 Thomas Moeller,Klaus Engel

334 600 R8.6 Multi-level undo 40 hrs 21.55 days
335 600 Create Test 16 hrs 16 hrs Daphne Yu

336 600 Code and Debug 20 hrs 20 hrs Daphne Yu

337 600 Review 4 hrs 4 hrs 336 Daphne Yu,Klaus Engel

338 600 R8.7 Run as applet in a web-browser or ru 24 hrs 30.36 days
339 600 Create Test 8 hrs 8 hrs Senior Developer (Dave or Sasi)

340 600 Code and Debug 12 hrs 12 hrs Senior Developer (Dave or Sasi)

341 600 Review 4 hrs 4 hrs 340 Junior Developer (Kris),Senior Develope

342 600 R8.8 Help pages, either locally installed o 80 hrs 33.37 days
343 600 Create Test 32 hrs 32 hrs Gianluca Paladini

344 600 Code and Debug 40 hrs 40 hrs Gianluca Paladini

345 600 Review 8 hrs 8 hrs 344 Thomas Moeller,Junior Developer (Kris)

346 600 2.13.1 Draft Techincal/Architecture Guide 64 hrs 10.26 days 241
347 600 Edit 48 hrs 79.84 hrs Daphne Yu[8%],Gianluca Paladini[8%],Ju

348 600 Review 16 hrs 2.27 hrs 347 Daphne Yu,Gianluca Paladini,Junior Dev

349 600 2.14.1 Draft Installation Guide 32 hrs 79.09 days 60
350 600 Edit 25 hrs 58.33 hrs Paul Koppel,Lawrence Tarbox[40%]

351 600 Review 7 hrs 0.88 hrs 350 Daphne Yu,Gianluca Paladini,Junior Dev

352 600 2.15.1 Draft Administration Guide 32 hrs 14.9 days 60
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353 600 Edit 24 hrs 24 hrs Lawrence Tarbox

354 600 Review 8 hrs 2.93 hrs 353 Daphne Yu,Gianluca Paladini,Junior Dev

355 600 2.16.1 Draft Release Notes 32 hrs 22.79 days 60
356 600 Edit 24 hrs 68.57 hrs Daphne Yu[10%],Gianluca Paladini[10%]

357 600 Review 8 hrs 2.29 hrs 356 Daphne Yu,Gianluca Paladini,Junior Dev

358 500 Phase 3 - Finalization 568 hrs 22.63 days
359 500 2.5.2 Full CDE Use Report 32 hrs 4.84 days 238
360 500 Edit 24 hrs 26.23 hrs Junior Developer (Kris),Lawrence Tarbox

361 500 Review 8 hrs 5.88 hrs 360 Lawrence Tarbox,Junior Developer (Kris

362 500 2.10 Final Code 320 hrs 76.19 hrs 60,241 Daphne Yu[60%],Gianluca Paladini[60%]

363 500 2.8 Test Results Report 24 hrs 3.05 days 247,362
364 500 Edit 18 hrs 5.14 hrs Daphne Yu,Gianluca Paladini,Junior Dev

365 500 Review 6 hrs 1.71 hrs 364 Daphne Yu,Gianluca Paladini,Junior Dev

366 500 2.11 Compatibility Review Submission Package 24 hrs 27.68 hrs 9,29,241,48,2 Junior Developer (Kris),Lawrence Tarbox

367 500 2.13.2 Final Technical/Architecture Guide 32 hrs 6.15 days 346,362
368 500 Edit 16 hrs 16 hrs Lawrence Tarbox,Junior Developer (Kris

369 500 Review 16 hrs 6.86 hrs 368 Daphne Yu,Gianluca Paladini,Junior Dev

370 500 2.14.2 Final Installation Guide 16 hrs 4.28 days 349,362
371 500 Edit 9 hrs 11.25 hrs Paul Koppel,Lawrence Tarbox[40%]

372 500 Review 7 hrs 1.75 hrs 371 Daphne Yu,Gianluca Paladini,Junior Dev

373 500 2.15.2 Final Administration Guide 16 hrs 4.17 days 352,362
374 500 Edit 9 hrs 16.36 hrs Lawrence Tarbox,Daphne Yu[10%]

375 500 Review 7 hrs 2 hrs 374 Daphne Yu,Gianluca Paladini,Junior Dev

376 500 2.16.2 Final Release Notes 8 hrs 1.73 days 355,362
377 500 Edit 3 hrs 4.5 hrs Daphne Yu[50%],Lawrence Tarbox

378 500 Review 5 hrs 1.43 hrs 377 Daphne Yu,Gianluca Paladini,Junior Dev

379 500 2.17.2 Final Training Materials 32 hrs 2.64 days 228,362
380 500 Edit 16 hrs 16 hrs Lawrence Tarbox

381 500 Review 16 hrs 4.57 hrs 380 Daphne Yu,Gianluca Paladini,Junior Dev

382 500 2.18.2 Final End-User Guide 48 hrs 5.86 days 231,362
383 500 Edit 28 hrs 28 hrs Lawrence Tarbox

384 500 Review 20 hrs 5.71 hrs 383 Daphne Yu,Gianluca Paladini,Junior Dev
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ID Priority Task Name Work Duration Predecessors Resource Names

385 500 1.6 Lessons Learned Document 16 hrs 3.92 days 363
386 500 Edit 9 hrs 3.6 hrs Gianluca Paladini,Junior Developer (Kris

387 500 Review 7 hrs 4.2 hrs 386 Gianluca Paladini,Junior Developer (Kris

388 500 1.3 Monthly Status Report and Risk Matrix 84 hrs 215.75 days
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 Tarbox[50%],Gianluca Paladini[25%],Junior Developer (Kris)

 Tarbox,Gianluca Paladini,Daphne Yu[50%],Junior Developer (Kris)[50%],Klaus Engel[50%],Thomas Moeller[50%],Senior Developer (Dave or Sasi)[50%]

rence Tarbox,Daphne Yu[10%],Thomas Moeller[10%]

rence Tarbox,Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Senior Developer (Dave or Sasi),Klaus Engel,Thomas Moeller

Gianluca Paladini,Thomas Moeller,Daphne Yu,Lawrence Tarbox[50%],Senior Developer (Dave or Sasi)

ce Tarbox[50%],Gianluca Paladini[50%]

Gianluca Paladini,Lawrence Tarbox,Daphne Yu,Klaus Engel,Thomas Moeller,Junior Developer (Kris),Senior Developer (Dave or Sasi)

Gianluca Paladini,Lawrence Tarbox

arbox

,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Paul Koppel[5%],Senior Developer (Dave or Sasi),Thomas Moeller

box,Gianluca Paladini[20%]

(Stan or Mike)[3%],Lawrence Tarbox,Gianluca Paladini

Lawrence Tarbox,Gianluca Paladini[10%]

Gianluca Paladini,Lawrence Tarbox,Thomas Moeller,Daphne Yu,Junior Developer (Kris),Klaus Engel,Senior Developer (Dave or Sasi)

 Developer (Kris),Lawrence Tarbox[33%],Gianluca Paladini[33%]

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Moeller

ior Developer (Kris),Lawrence Tarbox[40%],Gianluca Paladini[10%],Thomas Moeller[10%]

Lawrence Tarbox,Thomas Moeller,Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Senior Developer (Dave or Sasi)

Lawrence Tarbox,Gianluca Paladini[25%],Thomas Moeller[8%],Daphne Yu[8%],Klaus Engel[8%],Senior Developer (Dave or Sasi)[33%],Junior Developer (Kris)[33%],Steve Moor

Lawrence Tarbox,Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Senior Developer (Dave or Sasi),Thomas Moeller,Steve Moore[5%]
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Junior Developer (Kris),Lawrence Tarbox[66%],Senior Developer (Dave or Sasi)[33%],Daphne Yu[18%],Gianluca Paladini[18%],Klaus Engel[18%],Thomas Moeller[18%]

Junior Developer (Kris),Daphne Yu,Gianluca Paladini,Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Moeller

Paul Koppel,Net Admin (Stan or Mike)[50%],Kitware[35%]

Lawrence Tarbox[75%],Siteman,Steve Moore[50%],Net Admin (Stan or Mike)[75%]

Junior Developer (Kris),Siteman[25%]

Junior Developer (Kris),Lawrence Tarbox[25%]

Senior Developer (Dave or Sasi),Junior Developer (Kris)

Junior Developer (Kris),Gianluca Paladini[66%],Lawrence Tarbox[66%]

Lawrence Tarbox,Thomas Moeller,Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Senior Developer (Dave or Sasi)

Lawrence Tarbox,Gianluca Paladini

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Moeller,Steve Moore[5%]

Lawrence Tarbox

Junior Developer (Kris),Daphne Yu,Gianluca Paladini,Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Moeller

Junior Developer (Kris),Senior Developer (Dave or Sasi)[33%],Lawrence Tarbox[33%],Gianluca Paladini[18%],Thomas Moeller[18%],Daphne Yu[18%],Klaus Engel[18%]

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Moeller

Daphne Yu,Gianluca Paladini[40%],Junior Developer (Kris)[20%],Klaus Engel[40%],Lawrence Tarbox[20%],Senior Developer (Dave or Sasi)[20%],Thomas Moeller

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Moeller

Daphne Yu[50%],Gianluca Paladini[50%],Junior Developer (Kris)[50%],Klaus Engel[50%],Lawrence Tarbox,Senior Developer (Dave or Sasi)[50%],Thomas Moeller[

Daphne Yu[50%],Gianluca Paladini[50%],Junior Developer (Kris)[50%],Klaus Engel[50%],Lawrence Tarbox,Senior Developer (Dave or Sasi)[50%],Thomas Moeller

Daphne Yu

Daphne Yu

Daphne Yu,Thomas Moeller
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Thomas Moeller,Junior Developer (Kris)[50%]

Thomas Moeller,Lawrence Tarbox[33%]

Thomas Moeller,Lawrence Tarbox

Thomas Moeller

Thomas Moeller

Thomas Moeller,Daphne Yu

Junior Developer (Kris),Lawrence Tarbox

Junior Developer (Kris),Lawrence Tarbox[75%],Kitware[75%],Klaus Engel[25%]

Lawrence Tarbox,Junior Developer (Kris),Senior Developer (Dave or Sasi)

Daphne Yu

Daphne Yu

Daphne Yu,Thomas Moeller

Daphne Yu,Gianluca Paladini[25%],Lawrence Tarbox[25%],Paul Koppel[75%],Net Admin (Stan or Mike)[25%]

Daphne Yu

Daphne Yu

Daphne Yu,Klaus Engel

Daphne Yu

Daphne Yu

Daphne Yu,Gianluca Paladini

Daphne Yu

Daphne Yu

Daphne Yu,Thomas Moeller
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Klaus Engel

Klaus Engel

Klaus Engel,Thomas Moeller

Junior Developer (Kris)

Siteman

Junior Developer (Kris),Lawrence Tarbox

Lawrence Tarbox

Lawrence Tarbox

Lawrence Tarbox,Senior Developer (Dave or Sasi)

Junior Developer (Kris)

Junior Developer (Kris),Lawrence Tarbox[18%],Net Admin (Stan or Mike)[18%]

Junior Developer (Kris),Lawrence Tarbox

Junior Developer (Kris)

Junior Developer (Kris)

Junior Developer (Kris),Lawrence Tarbox

Daphne Yu

Daphne Yu

Daphne Yu,Gianluca Paladini

Daphne Yu

Daphne Yu

Daphne Yu,Thomas Moeller

Klaus Engel

Klaus Engel
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Klaus Engel,Thomas Moeller

Junior Developer (Kris)

Siteman

Junior Developer (Kris),Lawrence Tarbox

Lawrence Tarbox

Lawrence Tarbox

Lawrence Tarbox,Senior Developer (Dave or Sasi)

Junior Developer (Kris)

Junior Developer (Kris)

Junior Developer (Kris),Lawrence Tarbox

Junior Developer (Kris)

Junior Developer (Kris)

Junior Developer (Kris),Lawrence Tarbox

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel
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Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Daphne Yu

Daphne Yu

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Daphne Yu

Daphne Yu

Klaus Engel,Daphne Yu

Gianluca Paladini

Gianluca Paladini
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Gianluca Paladini,Thomas Moeller

Gianluca Paladini

Gianluca Paladini

Gianluca Paladini,Thomas Moeller

Gianluca Paladini

Gianluca Paladini

Gianluca Paladini,Thomas Moeller

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu
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Klaus Engel

Klaus Engel

Klaus Engel,Daphne Yu

Lawrence Tarbox

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Mo

Lawrence Tarbox

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thomas Moeller

Junior Developer (Kris)[50%],Senior Developer (Dave or Sasi)[50%],Lawrence Tarbox,Gianluca Paladini[50%],Thomas M

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Tho

Junior Developer (Kris),Senior Developer (Dave or Sasi)[66%],Lawrence Tarbox[17%]

Lawrence Tarbox,Senior Developer (Dave or Sasi),Junior Developer (Kris)

Daphne Yu,Gianluca Paladini[66%],Junior Developer (Kris)[17%],Klaus Engel[33%],Lawrence Tarbox[33%],Se

Daphne Yu[50%],Gianluca Paladini,Junior Developer (Kris)[50%],Klaus Engel[50%],Lawrence Tarbox,Senior 

Lawrence Tarbox

Daphne Yu[50%],Gianluca Paladini[50%],Junior Developer (Kris)[50%],Klaus Engel[50%],Lawrence Tarbox,

Lawrence Tarbox,Thomas Moeller[12%],Daphne Yu[12%]

Daphne Yu[33%],Gianluca Paladini[33%],Junior Developer (Kris)[33%],Klaus Engel[33%],Lawrence Tarbo

Lawrence Tarbox

Senior Developer (Dave or Sasi)

Senior Developer (Dave or Sasi),Lawrence Tarbox[8%]

Junior Developer (Kris),Senior Developer (Dave or Sasi)
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Lawrence Tarbox

Junior Developer (Kris)

Junior Developer (Kris),Lawrence Tarbox[12%]

Junior Developer (Kris),Senior Developer (Dave or Sasi)

Lawrence Tarbox,Thomas Moeller[25%]

Junior Developer (Kris),Thomas Moeller[50%]

Thomas Moeller,Gianluca Paladini[40%]

Gianluca Paladini,Lawrence Tarbox,Thomas Moeller

Senior Developer (Dave or Sasi),Steve Moore[17%]

Senior Developer (Dave or Sasi),Steve Moore[50%]

Steve Moore,Senior Developer (Dave or Sasi)

Junior Developer (Kris)

Junior Developer (Kris),Steve Moore[20%],Net Admin (Stan or Mike)[5%]

Junior Developer (Kris),Steve Moore

Senior Developer (Dave or Sasi)

Senior Developer (Dave or Sasi),Steve Moore[40%],Net Admin (Stan or Mike)[0%]

Senior Developer (Dave or Sasi),Steve Moore

Siteman

Siteman

Lawrence Tarbox,Siteman

Daphne Yu

Daphne Yu

Daphne Yu,Thomas Moeller

Senior Developer (Dave or Sasi),Lawrence Tarbox[25%]
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Senior Developer (Dave or Sasi),Lawrence Tarbox[38%]

Senior Developer (Dave or Sasi),Lawrence Tarbox

Daphne Yu

Daphne Yu

Daphne Yu,Gianluca Paladini

Junior Developer (Kris)

Junior Developer (Kris)

Junior Developer (Kris),Lawrence Tarbox

Gianluca Paladini

Gianluca Paladini

Gianluca Paladini,Thomas Moeller

Senior Developer (Dave or Sasi)

Senior Developer (Dave or Sasi)

Senior Developer (Dave or Sasi),Junior Developer (Kris)

Junior Developer (Kris)

Junior Developer (Kris)

Junior Developer (Kris),Senior Developer (Dave or Sasi)

Thomas Moeller

Thomas Moeller[50%],Lawrence Tarbox

Thomas Moeller,Gianluca Paladini

Thomas Moeller

Thomas Moeller,Junior Developer (Kris)[66%]
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Thomas Moeller,Klaus Engel

Senior Developer (Dave or Sasi)

Senior Developer (Dave or Sasi)

Senior Developer (Dave or Sasi),Lawrence Tarbox

Daphne Yu

Daphne Yu

Daphne Yu,Thomas Moeller

Klaus Engel

Klaus Engel

Thomas Moeller,Klaus Engel

Daphne Yu

Daphne Yu

Daphne Yu,Klaus Engel

Senior Developer (Dave or Sasi)

Senior Developer (Dave or Sasi)

Junior Developer (Kris),Senior Developer (Dave or Sasi)

Gianluca Paladini

Gianluca Paladini

Thomas Moeller,Junior Developer (Kris)

Daphne Yu[8%],Gianluca Paladini[8%],Junior Developer (Kris),Klaus Engel[8%],Lawrence Tarbox[33%]

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer 

Paul Koppel,Lawrence Tarbox[40%]

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior
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Lawrence Tarbox

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),T

Daphne Yu[10%],Gianluca Paladini[10%],Junior Developer (Kris)[10%],Klaus Engel[10%],Lawrence Tarbox,Senior Developer (D

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Senior Developer (Dave or Sasi),Thoma

Junior Developer (Kris),Lawrence Tarbox[50%],Senior Developer (Dave or Sasi)

Lawrence Tarbox,Junior Developer (Kris)[50%],Senior Developer (Dave or Sas

Daphne Yu[60%],Gianluca Paladini[60%],Junior Developer (Kris),Klaus Engel[6

Daphne Yu,Gianluca Paladini,Junior Developer (Kris)[50%],Klaus Engel,Lawre

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence 

Junior Developer (Kris),Lawrence Tarbox[50%]

Lawrence Tarbox,Junior Developer (Kris)

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrenc

Paul Koppel,Lawrence Tarbox[40%]

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence 

Lawrence Tarbox,Daphne Yu[10%]

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence 

Daphne Yu[50%],Lawrence Tarbox

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence T

Lawrence Tarbox

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawr

Lawrence Tarbox

Daphne Yu,Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawr
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Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,Sen

Gianluca Paladini,Junior Developer (Kris),Klaus Engel,Lawrence Tarbox,S
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[50%]

[50%]
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